Partnerships resulting in innovative, cost effective and quality construction, exceeding our customers' expectations in a safe environment.

Project Name: DDOT C St NE Implementation
Contract No.: DCKA-2021-C-0056
Date: Friday, September 17, 2021

Activity ID	Description/Activity Name	Week of 9/6/2021							Week of 9/13/2021							Week of 9/20/2021						
		9/12/21 Su	9/13/21 M	9/14/21 T	9/15/21 W	9/16/21 Th	9/17/21 F	9/18/21 Sa	9/19/21 Su	9/20/21 M	9/21/21 T	9/22/21 W	9/23/21 Th	9/24/21 F	9/25/21 Sa	9/26/21 Su	9/27/21 M	9/28/21 T	9/29/21 W	9/30/21 Th	10/1/21 F	10/2/21 Sa
	21st St & C St NE Intersection																					
CN1008	Setup Temporary MOT for Wet Utilities																					
CN1011	Install Storm Manholes																					
CN1012	Install Catch Basins																					
CN1013	Install Catch Basin Connection Pipe																					
	200 Block of C St NE																					
CN1016	Setup Temporary MOT for Wet Utilities																					
CN1019	Install Storm Manholes																					
CN1020	Install Catch Basins																					
CN1021	Install Catch Basin Connection Pipe																					
	20th St & C St NE Intersection																					
CN1024	Setup Temporary MOT for Wet Utilities																					
CN1027	Install Storm Manholes																					
CN1028	Install Catch Basins																					
CN1029	Install Catch Basin Connection Pipe																					
	1900 Block of C St NE																					
CN1033	Setup Temporary MOT for Wet Utilities																					
CN1036	Install Storm Manholes																					
CN1037	Install Catch Basins																					
CN1038	Install Catch Basin Connection Pipe																					
	19th St & C St NE Intersection																					
CN1041	Setup Temporary MOT for Wet Utilities																					
CN1042	Install Tree Protection																					
CN1043	Set Up Erosion & Sediment Control Devices																					
CN1044	Install Storm Manholes																					
CN1045	Install Catch Basins																					
CN1046	Install Catch Basin Connection Pipe																					
	1800 Block of C St NE - Part 1																					
CN1049	Setup Temporary MOT for Wet Utilities																					
CN1052	Install Storm Manholes																					
CN1053	Install Catch Basins																					
CN1054	Install Catch Basin Connection Pipe																					
	18th Pl & C St NE Intersection																					
CN1057	Setup Temporary MOT for Wet Utilities																					
CN1060	Install Storm Manholes																					
CN1061	Install Catch Basins																					
CN1062	Install Catch Basin Connection Pipe																					
	1800 Block of C St NE - Part 2																					
CN1065	Setup Temporary MOT for Wet Utilities																					
CN1068	Install Storm Manholes																					
CN1069	Install Catch Basins																					
CN1070	Install Catch Basin Connection Pipe																					
	21st St & 22nd St NE Intersection																					
CN3000	Setup Temporary MOT for TS/SL																					
CN3001	Install Manholes for TS/SL																					
CN3002	Install and Encase PVC Conduits for TS/SL																					
CN3003	Transfer Existing TS/SL Pole from Existing Foundation to Temp. Base																					
	21st St & C St NE Intersection																					
CN3004	Setup Temporary MOT for TS/SL																					
CN3005	Install Manholes for TS/SL																					
CN3006	Install and Encase PVC Conduits for TS/SL																					
CN3007	Transfer Existing TS/SL Pole from Existing Foundation to Temp. Base																					