

Partnerships resulting in innovative, cost effective and quality construction, exceeding our customers' expectations in a safe environment.

Project Name: DDOT C St NE Implementation
Contract No.: DCKA-2021-C-0056
Date: Monday, July 18, 2022

Activity			- 4 4					- 1 1					- 4 4									
ID	man and the state of		//11/22	//12/22	//13/22		7/15/22							//22/22				//26/22	7/27/22	//28/22	//29/22	//30/22
	Description/Activity Name	Su	М	T	W	Th	F	Sa	Su	М	Т	W	Th	F	Sa	Su	М	Т.	W	Th	F	Sa
N/A	Adjust Storm Manholes and Catch Basins to Final Grade																					
	Traffic Signal/Street Light Infrastructure																					
	1900 Block of C St NE									MC D2												
CN3018	Install and Encase PVC Conduits for TS/SL																					
	17th St & C St NE Intersection		MC D2																			
CN3054	Install and Encase PVC Conduits for TS/SL																					
	1500 Block of C St NE		MC D2																			
CN3070	Install and Encase PVC Conduits for TS/SL																					
	15th St & C St NE Intersection		MC D1							MC D1							MC D1					
CN3073	Install Manholes for TS/SL																					
CN3074	Install and Encase PVC Conduits for TS/SL																					
	14th St & C St NE Intersection									MC D3							MC D2					
CN3081	Install Manholes for TS/SL						MC D3															
CN3082	Install and Encase PVC Conduits for TS/SL																					
Electrical Work -	Poles and Cosmetics																					
	North Side of C St NE - 21st St to 14th PI SE		MC D4														MC D3					
CN9000	Install Streetlight Poles and Lights North Side of C St NE																					
CN9002	Furnish and Install Electrical Wire and Signal Cable North Side of C St NE																					
HARDSCAPE R	CONFIGURATION & GREEN INFRASTRUCTURE																					
PHASE 3H: 17	00 BLOCK FROM 17TH PL. TO 17TH ST.		Omni 1							Omni 1												
CN5253	Sawcut Full Depth Perimeter & Demo Hardscape 1700 Block 17th Pl to 17th St.																					
CN5240	Install Aggregate Base Course 1700 Block 17th Pl to 17th St.																					
	Prep Subbase & Install: Granite Curb & Brick Gutter, Granite Curb w/o Gutter 1700																					
CN5241	Block 17th Pl to 17th St.																					
CHSENI	Prep Subbase & Install: PCC Sidewalk, PCC Wheelchair Ramp 1700 Block 17th PI to 17th																					
CN5242	St																					
	Install PCC Crosswalk 1700 Block 17th PI to 17th St.																					
	00 BLOCK OF C ST. FROM 17TH ST. TO 16TH ST.									Omni 1							Omni 1					
	Sawcut Full Depth Perimeter & Demo Hardscape 1600 Block of C 17th to 16th									Ollilli 1							Ollilli 1					
CN1167A CN5325	Install Aggregate Base Course 1600 Block of C 17th to 16th																					
CNSSZS	Prep Subbase & Install: Granite Curb & Brick Gutter, Granite Curb w/o Gutter 1600																					
CN5334	Block of C 17th to 16th																					
	00 BLOCK OF NORTH CAROLINA AVE. FROM 15TH ST. TO 16TH ST.		Omni 2																			
PHASE ZF: 15	DU BLOCK OF NORTH CAROLINA AVE. FROM 15TH ST. TO 16TH ST.		Omni 2																			
	Court Full Double Devices of Double Hardward AFOO Block of NC Court AFob as ACob																					
	Sawcut Full Depth Perimeter & Demo Hardscape 1500 Block of NC from 15th to 16th																					
	Install Aggregate Base Course 1500 Block of NC from 15th to 16th																-					
	Install PCC Base/Base for Utility Cuts 1500 Block of NC from 15th to 16th																-					
	Prep Subbase & Install: Granite Curb & Brick Gutter, Granite Curb w/o Gutter 1500																					
	00 BLOCK OF C ST. FROM 16TH ST. TO 17TH ST.		Omni 2							Omni 2							Omni 2					
CN10500	Sawcut Full Depth Perimeter & Demo Hardscape 1600 Block of C St. 16th-17th											<u> </u>										
1	Demo Existing TS/SL Foundation & Install new TS/SL Foundation 1600 Block of C St. 16th-											l					İ	l				
CN10510	17th			MC D3	MC D3	MC D3																
CN10520	Install Aggregate Base Course 1600 Block of C St. 16th-17th																					
1	Prep Subbase & Install: Granite Curb & Brick Gutter, Granite Curb without Gutter 1600											l										
	Block of C St. 16th-17th																					
PHASE 2L: 17	00 BLOCK OF C ST. FROM 17TH ST. TO 17TH PL.									Omni 3							Omni 3					
CN10610	Sawcut Full Depth Perimeter & Demo Hardscape 1700 Block of C St. 17th St-17th Pl.						L															
	Demo Existing TS/SL Foundation & Install new TS/SL Foundation 1700 Block of C St. 17th																					
CN10620	St-17th PI.						1															
CN10630	Install Aggregate Base Course 1700 Block of C St. 17th St-17th Pl.																					
	00 BLOCK OF C ST. FROM 18TH ST. TO 19TH ST.																					
	PCC Base/Base for Utility Cuts 1800 Block of C 18th-19th										Omni 2											
	00 BLOCK OF C ST. FROM 19TH ST. TO 20TH ST.																					
	PCC Base/Base for Utility Cuts 1900 Block of C 19th-20th										Omni 2											
CIV10370	CC Sase, Sase 10. Calley Cats 1500 Block of C 15th 20th										CATTER 2											